ANNIE1-electronics-design - Task #10463
Task # 10449 (Assigned): HV pickoff & signal splitter

HV pickoff/splitter enclosure
10/09/2015 03:19 PM - Jonathan Eisch

Status: Assigned Start date: 10/09/2015

Priority: Normal Due date: 01/22/2016

Assignee: Jonathan Eisch % Done: 100%

Category: Estimated time: 0.00 hour

Target version: Spent time: 1.20 hour

Description

Subtasks:

Task # 10464: Get FNAL guidelines for HV pickoff/splitter Closed

Task # 10465: Get FNAL EE staff to signoff on the enclosure design Closed

Task # 10466: Get bulkhead connectors for pickoff/splitter enclosure Closed

Task # 10468: Pickoff/splitter enclosure production Assigned
Task # 10469: Order rack enclosure Closed
Task # 10470: Machine pickoff/splitter enclosure Resolved
Task # 10509: Attach bulkhead connectors and pcb mounting hardware Assigned
Task # 10510: Mount pickoff/splitter pcb in enclosure, solder wires to bulkhead connectors Assigned

04/10/2021 1/1



http://www.tcpdf.org

